



EXCERPT FROM THE PROCEEDINGS

OF THE SIXTH ANNUAL ACQUISITION RESEARCH SYMPOSIUM

CONTRACT MANAGEMENT PROCESS MATURITY: ANALYSIS OF RECENT ORGANIZATIONAL ASSESSMENTS

Published: 22 April 2009

by

Rene G. Rendon

**6th Annual Acquisition Research Symposium
of the Naval Postgraduate School:**

**Volume II:
Defense Acquisition in Transition**

May 13-14, 2009

Approved for public release, distribution is unlimited.

Prepared for: Naval Postgraduate School, Monterey, California 93943



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE APR 2009		2. REPORT TYPE		3. DATES COVERED 00-00-2009 to 00-00-2009	
4. TITLE AND SUBTITLE Contract Management Process Maturity: Analysis of Recent Organizational Assessments				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Postgraduate School, Graduate School of Business and Public Policy, Monterey, CA, 93943				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT This research builds upon the emerging body of knowledge on organizational assessments of contract management processes. Since the development of the Contract Management Maturity Model? in 2003, several DoD, Air Force, Navy, Army, and defense contractor organizations have undergone contract management process assessments as a part of their process-improvement effort. The assessments were conducted using the Contract Management Maturity Model (CMMM) as the initial step in a program of contract management process improvement. The purpose of this research is to use these combined contract management process assessment results to characterize the current state of practice of contract management within the Department of Defense and defense organizations. This extended abstract provides the conceptual framework for the Contract Management Maturity Model (CMMM) and discusses the components of the CMMM. The symposium presentation and resulting research report will summarize the CMMM assessment ratings, analyze the assessment results in terms of contract management process maturity, discuss the implications of these assessment results for process improvement and knowledge management opportunities, and provide insight on consistencies and trends in these assessment results to defense contract management.					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 44	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

The research presented at the symposium was supported by the Acquisition Chair of the Graduate School of Business & Public Policy at the Naval Postgraduate School.

To request Defense Acquisition Research or to become a research sponsor, please contact:

NPS Acquisition Research Program
Attn: James B. Greene, RADM, USN, (Ret)
Acquisition Chair
Graduate School of Business and Public Policy
Naval Postgraduate School
555 Dyer Road, Room 332
Monterey, CA 93943-5103
Tel: (831) 656-2092
Fax: (831) 656-2253
E-mail: jbgreene@nps.edu

Copies of the Acquisition Sponsored Research Reports may be printed from our website www.acquisitionresearch.org

Conference Website:
www.researchsymposium.org



ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL

Proceedings of the Annual Acquisition Research Program

The following article is taken as an excerpt from the proceedings of the annual Acquisition Research Program. This annual event showcases the research projects funded through the Acquisition Research Program at the Graduate School of Business and Public Policy at the Naval Postgraduate School. Featuring keynote speakers, plenary panels, multiple panel sessions, a student research poster show and social events, the Annual Acquisition Research Symposium offers a candid environment where high-ranking Department of Defense (DoD) officials, industry officials, accomplished faculty and military students are encouraged to collaborate on finding applicable solutions to the challenges facing acquisition policies and processes within the DoD today. By jointly and publicly questioning the norms of industry and academia, the resulting research benefits from myriad perspectives and collaborations which can identify better solutions and practices in acquisition, contract, financial, logistics and program management.

For further information regarding the Acquisition Research Program, electronic copies of additional research, or to learn more about becoming a sponsor, please visit our program website at:

www.acquistionresearch.org

For further information on or to register for the next Acquisition Research Symposium during the third week of May, please visit our conference website at:

www.researchsymposium.org



THIS PAGE INTENTIONALLY LEFT BLANK



Contract Management Process Maturity: Analysis of Recent Organizational Assessments

Presenter: Dr. Rene G. Rendon is an associate professor at the Naval Postgraduate School where he teaches defense acquisition and contract management courses. Prior to his appointment at the NPS, he served as an acquisition and contracting officer in the Air Force, retiring at the rank of lieutenant colonel. Rendon has earned professional certifications in project management, contract management, and supply management. He has received the National Contract Management Association (NCMA) Outstanding Fellow Award, NCMA Education Award, Charles J. Delaney Memorial Award for Outstanding Article in Contract Management, and the W. Gregor Macfarlan Excellence in Contract Management Research and Writing Award. Rendon's publications include *Management of Defense Acquisition Projects*, *Government Contracting Basics*, *U. S. Military Program Management: Lessons Learned & Best Practices*, and *Contract Management Organizational Assessment Tools*. He has also published in the *Journal of Public Procurement*, the *Journal of Contract Management*, and the *Project Management Journal*.

Rene G. Rendon, D.B.A
Senior Lecturer
Graduate School of Business and Public Policy
Naval Postgraduate School
Monterey, CA 93945-5197
Tel: 831-656-3464
E-mail: rgrendon@nps.edu

Abstract

This research builds upon the emerging body of knowledge on organizational assessments of contract management processes. Since the development of the Contract Management Maturity Model© in 2003, several DoD, Air Force, Navy, Army, and defense contractor organizations have undergone contract management process assessments as a part of their process-improvement effort. The assessments were conducted using the Contract Management Maturity Model (CMMM) as the initial step in a program of contract management process improvement. The purpose of this research is to use these combined contract management process assessment results to characterize the current state of practice of contract management within the Department of Defense and defense organizations. This extended abstract provides the conceptual framework for the Contract Management Maturity Model (CMMM) and discusses the components of the CMMM. The symposium presentation and resulting research report will summarize the CMMM assessment ratings, analyze the assessment results in terms of contract management process maturity, discuss the implications of these assessment results for process improvement and knowledge management opportunities, and provide insight on consistencies and trends in these assessment results to defense contract management.

Keywords: assessments, contracting, contract management, procurement.

Background

Procurement and contract management have become increasingly important in the commercial industry as well as in the federal government. As organizations continue to focus on core competencies and outsource non-core, yet critical functions, these organizations are



relying on procurement processes as a key to achieving and maintaining a competitive advantage (Quinn, 2005; Patel, 2006). In addition, the federal government continues to increase its level of public spending for goods and services. The Department of Defense obligations on contracts have more than doubled between fiscal years 2001 and 2008—to over \$387 billion, with over \$200 billion just for services (GAO, 2009, February).

The extent and amount of federal procurement spending demands that these procurement processes be well managed (Thai, 2004). However, recent Government Accountability Office (GAO) reports reflect that this is not the case. The GAO has listed contract management as a “high risk” area for the federal government since 1990 and continues to identify it as high risk (GAO, 2007a, January). Within the federal government, the procurement and contracting function has been elevated to an organizational core competency (Kelman, 2001) and is receiving extensive emphasis in the areas of education, training, and the development of workforce competence models (Newell, 2007; GAO, 2007b, January).

In addition to a focus on increasing individual procurement competency, organizations are now focusing on increasing procurement process competence through the use of organizational process maturity models. Just as individual competence will lead to greater success in performing tasks, organizational process capability will ensure consistent and superior results for the enterprise (Frame, 1999; Kerzner, 2001).

The background and conceptual framework of procurement process maturity and, specifically, the Contract Management Maturity Model, will first be presented. The assessment sites will then be profiled, followed by the analysis of the assessment findings and implications for process improvement and knowledge management opportunities. Finally, a brief discussion on consistent trends in the practice of contract management throughout the federal government will be presented.

Conceptual Framework

A review of the procurement literature finds an established body of knowledge focused on the transformation of the procurement function from a tactical to a strategic perspective. Beginning with Henderson’s (1975) prediction of the purchasing revolution in 1964, to Kraljic’s work emphasizing the need for a strategic supply management perspective (1983) and Reck and Long’s research on developing the purchasing function to be a competitive weapon (1988), the literature reflects the use of various organizational models for the development of the procurement function. These development models reflect the transition of procurement from a tactical to a strategic or integrative function. This discussion summarizes the most significant models used to measure the development of an organization’s procurement function.

Reck and Long’s (1988) model describes a four-stage development of the procurement function from passive, to independent, to supportive, and finally, integrative. Leenders and Blenkhorn (1988) model describes the three degrees of the procurement function’s contribution to organizational objectives. Bhote’s (1989) model reflects four stages of procurement development ranging from confrontation, arms’ length, goal congruence, and finally, full partnership. Freeman and Cavinato (1990) present a four-stage procurement development model described as buying, purchasing, procurement, and supply. Burt, Dobler, and Starling (2003) present a four-stage progression to world-class supply management. This progression includes clerical, mechanical, proactive, and finally, world-class.



It should be noted that these procurement development models are based on the development of the procurement *function*—specifically, the procurement function’s orientation and support of organizational strategy and objectives. As noted in the literature, some organizations’ procurement functions reflect more of a tactical purchasing perspective, while other organizations’ procurement functions reflect a more strategic perspective. The development models found in the literature reflect the stage of development of the organization’s procurement function. These development models are not focused on the *capability* of the procurement processes or the *strength and maturity* of the procurement processes within the organization, but on the procurement function’s orientation and support of organizational strategy and objectives. An organization’s procurement function can be in the early stages of development from tactical to strategic, yet its procurement process may reflect a high level of maturity. On the other hand, an organization’s procurement function may be at the later stages of development toward strategic procurement, but may have weak or immature procurement processes. Thus, these procurement developmental models reflect the transformation of the organization’s procurement function, whereas capability maturity models are used to assess an organization’s processes to determine the degree of capability or maturity of those processes. The next section will discuss the maturity model concept.

Capability maturity models have been used by many organizations to assess the level of capability and maturity of their most critical processes. In these maturity models, process capability is defined as “the inherent ability of a process to produce planned results” (Ahern, Clouse & Turner, 2001), and maturity is defined as “a measure of effectiveness in any specific process” (Dinsmore, 1998). Most maturity models are built on a series of maturity levels—each maturity level reflective of the level of competence for that process. As the organization gains process competence, it moves up the maturity scale. As maturity increases, so does capability and predictability, while risk decreases. Some of the more established capability maturity models include the Software Engineering Institute (SEI) Capability Maturity Model (SEI CMM) and the Project Management Maturity Model (PMMM). These will be discussed next.

In 1986, the Software Engineering Institute (SEI), with assistance from the MITRE Corporation, began developing a process maturity framework intended to assist organizations in improving their software engineering process. The fully developed Capability Maturity Model (CMM) and associated questionnaire was released in 1993 (Ahern et al., 2001). The SEI CMM has become the most influential quality management system in the United States software industry (Persse, 2001). The CMM is based on five maturity levels—Level 1 - Initial, Level 2 - Repeatable, Level 3 - Defined, Level 4 - Managed, and Level 5 - Optimizing (Persse, 2001; Ahern et al., 2001).

The application of capability maturity models to the project management field has been the topic of recent field research—both within academia as well as project management training and consulting companies (Bolles, 2002; Crawford, 2001; Foti, 2002; Kerzner, 2001; Ibbs & Kwak, 2000; Jugdev & Thomas, 2002; Helms, 2002). This recent field research extends the theory of the Software Engineering Institute’s CMM model and applies this framework to the project management discipline. There are several project management maturity models currently in use today. Kerzner’s Project Management Maturity Model (PMMM), similar to the SEI CMM and the other project management maturity models, is comprised of five levels, with each level representing a different degree of organizational maturity in project management. The PMMM is based on five maturity levels—Level 1 - Common Language, Level 2 - Common Processes, Level 3 - Singular Methodology, Level 4 - Benchmarking, and Level 5 - Continuous Improvement (Kerzner, 2001). The SEI CMM and Kerzner’s PMMM maturity models are excellent examples of how the concept of capability maturity models have been applied to the



software management and project management processes. The literature shows that maturity models are effective methods for assessing and improving organizational competence and maturity. The next section will discuss the application of the maturity model concept to contract management.

Contract Management Maturity Model

The maturity model concept was first applied to organizational contract management processes by Rendon in 2003 with the development of the Contract Management Maturity Model (Rendon, 2003). With the increase in importance of the procurement function and the procurement function's transformation from a tactical to strategic perspective as reflected in the procurement literature, the Contract Management Maturity Model (CMMM) was developed to assess the capability and maturity of an organization's contract management processes (Rendon, 2003). "Contract management," as used in the model, is defined as the "art and science of managing a contractual agreement throughout the contracting process" (Garrett & Rendon, 2005, p. 270). "Maturity," as defined in the model, refers to organizational capabilities that can consistently produce successful business results for buyers and sellers of products, services, and integrated solutions (2005). Thus, contract management refers to the buyer's (procurement) process as well as the seller's (business development and sales) process. The structure of the CMMM is based on six contract management key process areas and five levels of process maturity. The next section will discuss these components of the Contract Management Maturity Model.

CMMM Key Process Areas

The CMMM provides the organization with a detailed roadmap for improving the capability of its contract management processes. The model reflects the six contract management key process areas as well as key practice activities within each process area.

1. **Procurement Planning:** The process of identifying which organizational needs can be best met by procuring products or services outside the organization. This process involves determining whether to procure, how to procure, what to procure, how much to procure, and when to procure. Procurement planning activities include conducting stakeholder analysis, conducting outsourcing analysis, determining requirements and developing related documents, conducting market research, selecting the procurement method, and selecting the contract and incentive type.
2. **Solicitation Planning:** The process of preparing the documents needed to support the solicitation. This process involves documenting program requirements and identifying potential sources. Solicitation planning activities include developing solicitation documents such as RFPs (Request for Proposal) or IFBs (Invitation for Bid), developing contract terms and conditions, and developing proposal evaluation criteria.
3. **Solicitation:** The process of obtaining information (bids or proposals) from prospective sellers on how project needs can be met. Solicitation activities include advertising procurement opportunities, conducting industry and pre-proposal conferences, and amending solicitation documents as required.



4. **Source Selection:** The process of receiving bids or proposals and applying evaluation criteria to select a provider. Source-selection activities include evaluating proposals, negotiating contract terms and conditions, and selecting the contractor.
5. **Contract Administration:** The process of ensuring that each party's performance meets contractual requirements. Contract administration activities include conducting a post-award conference, monitoring the contractor's performance, and managing contract changes.
6. **Contract Closeout:** The process of verifying that all administrative matters are concluded on a contract that is otherwise physically complete. This involves completing and settling the contract, including resolving any open items. Contract closeout activities include verifying and documenting contract completion and compliance with requirements, making final payment, disposing of buyer-furnished property and equipment, documenting lessons learned and best practices, and collecting contractor past-performance information.

Each of these contract management key process areas includes various key practice activities supporting the specific process. The current state of practice of contract management includes various best practices in performing these key practice activities. How an organization performs the key process areas and the extent to which the key practices incorporate best practices will determine the organization's contract management process maturity level. The CMMM consist of five levels of maturity which are discussed next.

CMMM Maturity Levels

The CMMM consists of five levels of maturity applied to the six key process areas previously discussed. The five maturity levels reflected in the model allow an organization to assess its level of capability for each of the six key process areas of the procurement process. The six key process areas and related practice activities allow the organization to focus on specific areas and activities involved in procurement. The five levels of maturity range from an "ad hoc" level (Level 1), to a "basic," disciplined process capability (Level 2), to a fully "structured," established, and institutionalized process capability (Level 3), to a level characterized by processes "integrated" with other organizational processes resulting in synergistic, enterprise-wide benefits (Level 4), and finally, to a level in which "optimized" processes focus on continuous improvement and adoption of lessons learned and best practices (Level 5). The following is a brief description of each maturity level.

Level 1 – Ad Hoc: The organization at this initial level of process maturity acknowledges that contract management processes exist and that these processes are accepted and practiced throughout various industries and within the public and private sectors. In addition, the organization's management understands the benefit and value of using contract management processes. Although there are no organization-wide, established, basic contract management processes, some established contract management processes do exist and are used within the organization; however, these established processes are applied only on an ad hoc and sporadic basis to various contracts. There is no rhyme or reason as to which contracts these processes are applied. Furthermore, there is informal documentation of contract management processes existing within the organization, but this documentation is used only on an ad hoc and sporadic basis on various contracts. Finally, organizational managers and contract management personnel are not held accountable for adhering to, or complying with, any basic contract management processes or standards.



Level 2 – Basic: Organizations at this level of maturity have established some basic contract management processes and standards within the organization, but these processes are required only on selected complex, critical, or high-visibility contracts—such as contracts meeting certain dollar thresholds or contracts with certain customers. Some formal documentation has been developed for these established contract management processes and standards. Furthermore, the organization does not consider these contract management processes or standards established or institutionalized throughout the entire organization. Finally, at this maturity level, there is no organizational policy requiring the consistent use of these contract management processes and standards on other than the required contracts.

Level 3 – Structured: At this level of maturity, contract management processes and standards are fully established, institutionalized, and mandated throughout the entire organization. Formal documentation has been developed for these contract management processes and standards, and some processes may even be automated. Furthermore, since these contract management processes are mandated, the organization allows the tailoring of processes and documents in consideration for the unique aspects of each contract, such as contracting strategy, contract type, terms and conditions, dollar value, and type of requirement (product or service). Finally, senior organizational management is involved in providing guidance, direction, and even approval of key contracting strategy, decisions, related contract terms and conditions, and contract management documents.

Level 4 – Integrated: Organizations at this level of maturity have contract management processes that are fully integrated with other organizational core processes, such as financial management, schedule management, performance management, and systems engineering. In addition to representatives from other organizational functional offices, the contract's end-user customer is also an integral member of the buying or selling contracts team. Finally, the organization's management periodically uses metrics to measure various aspects of the contract management process and to make contract-related decisions.

Level 5 – Optimized: The fifth and highest level of maturity reflects an organization whose management systematically uses performance metrics to measure the quality and evaluate the efficiency and effectiveness of the contract management processes. At this level, continuous process improvement efforts are also implemented to improve the contract management processes. Furthermore, the organization has established lessons learned and best practices programs to improve contract management processes, standards, and documentation. Finally, contract management process streamlining initiatives are implemented by the organization as part of its continuous process-improvement program.

It should be noted that the CMMM uses a purposeful survey designed to acquire data on organizational contract management processes. The CMMM survey is only administered to fully qualified contracting officers and supervisors, as opposed to lower-level and inexperienced contract specialists. The assessment results are used to provide a qualitative assessment of organizational contract management process maturity and not an assessment of an individual's knowledge of contract management. Additional information on the CMMM key process areas, key process activities, and maturity levels are provided in Garrett and Rendon (2005).

The CMMM is limited as an assessment tool simply by the fact that it is based on qualitative survey data. Thus, it is only as effective as the responses to the survey questions. The CMMM should be used as an initial tool in assessing an organization's contract management processes. The CMMM results should be validated with follow-up assessments, including personal interviews based on the initial CMMM assessment results, audits of



procurement files, and reviews of procurement process documentation. Additionally, comparison of CMMM results with other procurement metrics—such as procurement administrative lead time, small business awards, and number of protested contract awards—will also provide additional back-up to the CMMM assessment. It should also be noted that the CMMM assessments do not constitute a quantitative analysis nor do they provide any determination of statistical significance in the assessment results.

The remaining sections of this report will profile the organizations that were assessed using the CMMM, summarize the assessment ratings, analyze the assessment results in terms of contract management process maturity, discuss the implications of these assessment results for process-improvement and knowledge-management opportunities, and provide insight on consistencies and trends in these assessment results to defense contract management.

Editor's Note: This is the extended abstract of this research. The complete research report will be available at www.acquisitionresearch.org

List of References

- Ahern, D.M., Clouse, A., & Turner, R. (2001). *CMMI, distilled*. Boston: Addison-Wesley.
- Bhote, K.R. (1989). *Strategic supply management: A blueprint for revitalizing the manufacturer-supplier partnership*. New York: AMACOM.
- Bolles, D. (2002). *Building project management centers of excellence*. New York: AMACOM.
- Burt, D.N., Dobler, D.W., & Starling, S.L. (2003). *World class supply management: The key to supply chain management*. New York: McGraw-Hill Irwin.
- Clark, T.B. (2007, August 15). Procurement accounts. *Government Executive*, p. 6.
- Crawford, J.K. (2001). *Project management maturity model: Providing a proven path to project management excellence*. New York: Marcel Dekker.
- Crosby, P.B. (1979). *Quality is free*. New York: McGraw-Hill.
- Curtis, B., Hefley, W.E., & Miller, S.A. (2001). *People capability maturity model*. Boston: Addison-Wesley.
- Deming, W.E. (1986). *Out of the crisis*. Cambridge, MA: MIT Center for Advanced Engineering.
- DoD. (2003). *The defense acquisition system* (DoD Directive 5000.1). Washington, DC: Author. Retrieved September 1, 2007, from <http://www.acq.osd.mil/ie/bei/pm/reflibrary/dodd/d50001p.pdf>
- DoD. (2007). *USD (AT&L), AT&L human capital strategic plan*. (Ver. 3.0). Washington, DC: Author.
- DoD Inspector General (DoD IG). (2007, December). *FY 2006 DoD purchases made through the U.S. Department of Veterans Affairs* (D-2008-036). Washington, DC: Author.
- Dinsmore, P.C. (1998). *Winning in business with enterprise project management*. New York: AMACOM.
- Foti, R. (2002, September). Maturity, noun, 21st century. Synonym: Survival. *PM Network*, 39-43.
- Frame, D.L. (1999). *Project management competence: Building key skills for individuals, teams, and organizations*. San Francisco: Jossey-Bass.
- Freeman, V.T., & Cavinato, J.L. (1990, January). Fitting purchasing to the strategic firm: Frameworks, processes, and values. *Journal of purchasing and materials management*, 26(1), 6-10.
- GAO. (2001, April). *Best practices: DoD teaming practices not achieving potential results* (GAO-01-510). Washington, DC: Author.
- GAO. (2002, July). *Acquisition workforce: Agencies need to better define and track the training of their employees* (GAO 02-737). Washington, DC: Author.



- GAO. (2005, March). *Contract management: Opportunities to improve surveillance on Department of Defense service contracts* (GAO-05-274). Washington, DC: Author.
- GAO. (2006a, September). *DoD acquisitions: Contracting for better outcomes* (GAO-06-800T). Washington, DC: Author.
- GAO. (2006b, September). *Highlights of a GAO forum: Federal acquisition challenges and opportunities in the 21st Century* (GAO-07-45SP). Washington, DC: Author .
- GAO. (2007a, January). *High risk series: An update* (GAO-07-310). Washington, DC: Author
- GAO. (2007b, January). *Defense acquisitions: Improved management and oversight needed to better control DoD's acquisition of services* (GAO-07-832T). Washington, DC: Author.
- GAO. (2007a, July). *Federal acquisitions and contracting: Systemic challenges need attention* (GAO-07-1098T). Washington, DC: Author.
- GAO. (2007b, July). *Federal contracting: Use of contractor performance information* (GAO-07-1111T). Washington, DC: Author).
- GAO. (2009, February). *Defense management: Actions needed to overcome long-standing challenges with weapon systems acquisition and service contract management* (GAO-09-362T). Washington, DC: Author.
- Garrett, G.A., & Rendon, R.G. (2005). *Contract management organizational assessment tools*. McLean, VA: National Contract Management Association.
- Helms, J.H. (2002). *How project management best practices can make a bottom-line difference*. Retrieved April 1, 2009, from <http://www.eProjectExperts.com>.
- Henderson, B.D. (1975, Summer). The coming revolution in purchasing. *Journal of Purchasing and Materials Management*, 11(2), 44. (Reprint from *Purchasing Magazine*, April 20, 1964.)
- Ibbs, C.W., & Kwak, Y.H., (2000, March). Assessing project management maturity. *Project Management Journal*, 31(1), 32-43.
- Jugdev, K., & Thomas, J. (2002, December). Project management maturity models: The silver bullets of competitive advantage? *Project Management Journal*, 33(4), 4-14.
- Juran, J.M. (1988). *Juran on planning for quality*. New York: MacMillan.
- Kelman, S. (2001). Contracting at the core. *Government Executive*, July 30, 2001. Retrieved January 4, 2008, from http://www.govexec.com/story_page.cfm?filepath=/dailyfed/0701/073001ff.htm
- Kerzner, H. (2001). *Strategic planning for project management: Using a project management maturity model*. New York: John Wiley & Sons.
- Kraljic, P. (1983, September-October). Purchasing must become supply management. *Harvard Business Review*, 61, 109-117.
- Leenders, M.R., & Blenkhorn, D.L. (1988). *Reverse marketing: The new buyer-supplier relationship*. New York: The Free Press.
- Newell, E. (2007, October 23). Report: Contracting workforce needs more training. *Government Executive*. Retrieved January 4, 2008, from <http://www.govexec.com/mailbagDetails.cfm?aid=38356>.
- Nordin, A., & Burton, B. (2007, December). Analysis of the Oklahoma City Air Logistics Center's (ALC) contract management processes (Master's Thesis). Monterey, CA: Naval Postgraduate School. Retrieved February 1, 2008, from http://www.acquisitionresearch.org/_files/FY2007/NPS-LM-07-118.pdf
- Patel, V. (2006, April 1). Contract management: The new competitive edge. *Supply Chain Management Review*. Retrieved January 4, 2008, from <http://www.scmr.com/article/CA6329864.html>
- Persse, J.R. (2001) *Implementing the capability maturity model*. Hoboken, NJ: John Wiley and Sons.



- Project Management Institute (PMI). (2004). *An executive guide to OPM3: Transform strategy into results*. Newtown Square, PA: Author.
- Quinn, F.J. (2005, December 1). The power of procurement. *Supply Chain Management Review*. Retrieved January 4, 2008, from <http://www.scmr.com/article/CA6306054.html>.
- Reck, R.F., & Long, B.G. (1988, Fall). Purchasing: a competitive weapon. *Journal of Purchasing and Materials Management*, 24(3), 2-8.
- Rendon, R.G. (2003). *A systematic approach to assessing organizational contract management maturity*. Unpublished doctoral dissertation, School of Business, Argosy University, Orange County California.
- Sheehan, B.H., Moats, S.D., & VanAssche, D. J. (2008, January). *Analysis of the contracting processes and ethical culture at Ogden Air Logistics Center, Hill AFB UT* (Master's Thesis). Monterey, CA: Naval Postgraduate School. Retrieved February 1, 2008, from http://www.acquisitionresearch.org/_files/FY2007/NPS-CM-07-120.pdf
- Thai, K. (2004). *Introduction to public procurement*. Herndon, VA: National Institute of Governmental Purchasing.
- USAF. (2007). *Airman: The book*. (Special Issue, Vol. LI). Washington, DC: Air Force News Agency, Secretary of the Air Force Office of Public Affairs.
- Yueng, A.K., Ulrich, D.O., Nason, S.W., & von Glinow, M.A. (1999). *Organizational learning capability*. New York: Oxford University Press.



THIS PAGE INTENTIONALLY LEFT BLANK



2003 - 2009 Sponsored Research Topics

Acquisition Management

- Acquiring Combat Capability via Public-Private Partnerships (PPPs)
- BCA: Contractor vs. Organic Growth
- Defense Industry Consolidation
- EU-US Defense Industrial Relationships
- Knowledge Value Added (KVA) + Real Options (RO) Applied to Shipyard Planning Processes
- Managing Services Supply Chain
- MOSA Contracting Implications
- Portfolio Optimization via KVA + RO
- Private Military Sector
- Software Requirements for OA
- Spiral Development
- Strategy for Defense Acquisition Research
- The Software, Hardware Asset Reuse Enterprise (SHARE) repository

Contract Management

- Commodity Sourcing Strategies
- Contracting Government Procurement Functions
- Contractors in 21st Century Combat Zone
- Joint Contingency Contracting
- Model for Optimizing Contingency Contracting Planning and Execution
- Navy Contract Writing Guide
- Past Performance in Source Selection
- Strategic Contingency Contracting
- Transforming DoD Contract Closeout
- USAF Energy Savings Performance Contracts
- USAF IT Commodity Council
- USMC Contingency Contracting

Financial Management

- Acquisitions via leasing: MPS case
- Budget Scoring
- Budgeting for Capabilities-based Planning
- Capital Budgeting for DoD



- Energy Saving Contracts/DoD Mobile Assets
- Financing DoD Budget via PPPs
- Lessons from Private Sector Capital Budgeting for DoD Acquisition Budgeting Reform
- PPPs and Government Financing
- ROI of Information Warfare Systems
- Special Termination Liability in MDAPs
- Strategic Sourcing
- Transaction Cost Economics (TCE) to Improve Cost Estimates

Human Resources

- Indefinite Reenlistment
- Individual Augmentation
- Learning Management Systems
- Moral Conduct Waivers and First-term Attrition
- Retention
- The Navy's Selective Reenlistment Bonus (SRB) Management System
- Tuition Assistance

Logistics Management

- Analysis of LAV Depot Maintenance
- Army LOG MOD
- ASDS Product Support Analysis
- Cold-chain Logistics
- Contractors Supporting Military Operations
- Diffusion/Variability on Vendor Performance Evaluation
- Evolutionary Acquisition
- Lean Six Sigma to Reduce Costs and Improve Readiness
- Naval Aviation Maintenance and Process Improvement (2)
- Optimizing CIWS Lifecycle Support (LCS)
- Outsourcing the Pearl Harbor MK-48 Intermediate Maintenance Activity
- Pallet Management System
- PBL (4)
- Privatization-NOSL/NAWCI
- RFID (6)
- Risk Analysis for Performance-based Logistics
- R-TOC Aegis Microwave Power Tubes



- Sense-and-Respond Logistics Network
- Strategic Sourcing

Program Management

- Building Collaborative Capacity
- Business Process Reengineering (BPR) for LCS Mission Module Acquisition
- Collaborative IT Tools Leveraging Competence
- Contractor vs. Organic Support
- Knowledge, Responsibilities and Decision Rights in MDAPs
- KVA Applied to Aegis and SSDS
- Managing the Service Supply Chain
- Measuring Uncertainty in Earned Value
- Organizational Modeling and Simulation
- Public-Private Partnership
- Terminating Your Own Program
- Utilizing Collaborative and Three-dimensional Imaging Technology

A complete listing and electronic copies of published research are available on our website:
www.acquisitionresearch.org



THIS PAGE INTENTIONALLY LEFT BLANK





ACQUISITION RESEARCH PROGRAM
GRADUATE SCHOOL OF BUSINESS & PUBLIC POLICY
NAVAL POSTGRADUATE SCHOOL
555 DYER ROAD, INGERSOLL HALL
MONTEREY, CALIFORNIA 93943

www.acquisitionresearch.org



Defense Acquisition in Transition

6TH ANNUAL ACQUISITION RESEARCH SYMPOSIUM

Contract Management Process Maturity: Analysis of Organizational Assessments

Rene G. Rendon

Naval Postgraduate School

Overview

- Background
- Relevant Literature
- Assessment Tool
- Analysis of Assessments
- Summary

Background

- Organizations are relying on procurement processes for achieving competitive advantage
(Quinn, 2005; Patel, 2006; Cohen, Eimicke, 2008)
- DoD contract management is considered a core competency
(Kelman, 2001)
- DoD contract management has been listed as a “high risk” area since 1990
(GAO, 2009)

Background

- DoD is emphasizing workforce competence in contract management
(Newell, 2007; GAO, 2007)
- Organizations should also emphasize organizational competence to ensure consistent and superior results
(Frame, 1999, Kerzner, 2001)

Relevant Literature

- Procurement assessment models have focused on measuring the development of the procurement function's orientation and support of organization's strategy and objectives
(Reck & Long, 1988; Leenders and Blenkhorn, 1988; Bhote, 1989; Freeman & Cavinato, 1990; Burt, Dobler, & Starling, 2003)

Relevant Literature

- Organizations have used capability maturity models to assess, measure and improve process capability
 - Organizational competence: an underlying characteristic that is causally related to effective or superior performance (Curtis, Hefley, and Miller, 2001)
 - Process capability: inherent ability of a process to provide planned results (Ahern, Clouse, & Turner, 2001)
 - Maturity: a measure of effectiveness or capability in any specific process (Dinsmore, 1998)

Relevant Literature

- Higher levels of process capability and maturity lead to increased organizational competence
(Yueng, Ulrich, Nason, & von Glinow, 1999)
- Capability maturity models have been successfully used in assessing software management and project management processes
(Chrissis, Konrad, & Shrum, 2003; Kerzner, 2001, 2009)

Contract Management Maturity Model

- The CMMM applies the maturity model concept to the contract management process
 - Contract Management (CM): the art and science of managing a contractual agreement throughout the contracting process (Garrett, Rendon, 2005)
 - CM Process Maturity: the measure of effectiveness of an organization's CM processes (Rendon, 2003)

Contract Management Maturity Model

- 62 question survey
- Contract Management process areas
 - Buying process
 - Selling process
- Likert scale
- Purposeful sampling

Contract Management Maturity Model

- Contract Management process areas

Buying Process

- Procurement Planning
- Solicitation Planning
- Solicitation
- Source Selection
- Contract Administration
- Contract Closeout

Selling Process

- Pre-Sales Activity
- Bid/No-Bid Decision-Making
- Bid/Proposal Preparation
- Negotiations and Formation
- Contract Administration
- Contract Closeout

Contract Management Maturity Model

- Likert scale
 0. Don't Know
 1. Never
 2. Seldom
 3. Sometimes
 4. Usually
 5. Always

CM Key Process Areas

Procurement Planning: Determining what to procure and when.

Solicitation Planning: Documenting program requirements and identifying potential sources.

Solicitation: Obtaining quotations, bids, offers, or proposals, as appropriate.

CM Key Process Areas

Source Selection: Choosing from among potential offerors.

Contract Administration: Managing the relationship with the contractor.

Contract Closeout: Completion and settlement of the contract, including resolution of any open items.

Five Levels of Maturity

- Level 1 – Ad Hoc
 - Organization acknowledges that CM processes exist; that these processes are accepted and practiced throughout various industries, and the organization's management understands the benefit and value of using CM processes.
 - Some established CM processes and informal documentation exist and are used within the organization, but **applied only on an ad hoc and sporadic basis to various contracts.**
 - Managers and CM personnel are **not held accountable** for adhering to, or complying with any CM processes or standards.

Five Levels of Maturity

- Level 2 – Basic
 - Some basic CM processes and standards are established, but are **only required on selected complex, critical, or high-visibility contracts**.
 - Some formal documentation has been developed for these established CM process and standards.
 - The CM process and standards are **not considered established or institutionalized** throughout the organization.
 - There is no organizational policy requiring the consistent use of these CM processes and standards on other than the required contracts.

Five Levels of Maturity

- Level 3 – Structured
 - CM processes are **fully established, institutionalized, and mandated** throughout the organization.
 - Formal documentation has been developed for these CM processes, and some processes may even be automated.
 - Tailoring of CM processes and documents is allowed in consideration of the unique aspects of each contract.
 - **Senior mgt is involved** in providing guidance, direction, and even approval of key contracting strategy, decisions, documents and contract Ts & Cs

Five Levels of Maturity

- Level 4 – Integrated
 - CM processes fully **integrated with other organizational core processes** such as financial management, program management, and systems engineering.
 - In addition to representatives from other organizational functional offices, the contract's **end-user customer is also an integral member** of the contracts team.
 - **Periodical use of metrics** to measure various aspects of the CM process and to make contracts-related decisions.

Five Levels of Maturity

- Level 5 – Optimized
 - Systematic use of **performance metrics** to measure the quality and evaluate the efficiency and effectiveness of the CM process.
 - **Continuous process improvement** efforts used to improve the CM processes.
 - **Established Lessons Learned and Best Practices** programs to improve CM processes and standards.
 - CM process streamlining initiatives implemented as part of its continuous process improvement program.

Five Process Factors

- Strength
 - Processes are established, documented, standardized
- Results
 - Processes provide effective, successful results
- Support
 - Processes are supported by organizational management
- Integration
 - Processes are integrated and involve integrated teams
- Measurement
 - Processes are measured, continuously improved, and reflect lessons learned and best practices

Recent Assessments

- Ogden Air Logistics Center (OO-ALC)
- Naval Air Systems Command (NAVAIR)
- US Transportation Command (USTRANSCOM)
- Commander, Fleet Industrial Supply Centers (COMFISCS)
- Army Contracting Command Joint Munitions and Lethality (JM&L) Contracting Center

CMMM Assessment Results

- Groups within the same organization have different maturity ratings for the same CM key process area
- Contract Closeout process is consistently the lowest mature CM process in all organizations
- Process Measurement Factor is consistently the lowest in all organizations (questions related to use of metrics and lessons learned/best practices)

CMMM Assessment

- Assessment results identify the CM key process areas and key practice activities which need to be improved
- Assessment results provide a roadmap for implementing CM process improvements
 - Guides the organization in identifying CM training needs
 - Guides the organization in identifying CM process deficiencies as well as best practices throughout the enterprise

CMMM Assessment

- Assessment results can identify knowledge gaps and knowledge deficiencies throughout the enterprise
 - Provides opportunities for knowledge sharing and knowledge transfer throughout the enterprise
- Organizations with higher process maturity should be sharing techniques, best practices, lessons learned with organization with lower process maturity

CMMM Limitations

- CMMM is an assessment of organizational processes, not individual competence
- CMMM is based on subjective survey data
- CMMM should be used as an initial assessment tool, followed by:
 - Review of contract files
 - Review of process documentation
 - Compare with other procurement metrics

Summary

- Organizations are relying on procurement processes as key to achieving competitive advantage (Quinn, 2005, Patel, 2006)
- DoD contract management is receiving extensive emphasis in areas of workforce competence (Newell, 2007; GAO, 2007).
- Organizations should also provide additional emphasis on process capability to ensure consistent and superior results (Frame, 1999, Kerzner, 2001)